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CONSTRUCTION PROGRESS. REPCRT FOR
MONTH OF Oetober 195 3

To be submitted (in duplicate) as of the first day of each month on
all projects involving new construction, repairs, or alterations. If
authorization has been received and work not yet commenced, report should
be submitted, giving under "Date of Commencement”, the known or estimated
date when work will commence.

STATINTL
STATSPEC project Title: Location: |G
STATINTL Contractor: _ ' -'Allotment_No.f: 4bh 20001

Date of Commencement: 11 August 1953 = Scheduled Completion Date: 30 Sept, 1953
, g R - . Adwanced % B Wo¥, 1903
Authority for construction (identification of instrument authorizing work) :

R0 eotion DD/I « 195 « 53, Dated 13 April 1953

Brief description of work involved: Genatrustion ﬁf'ant'hns field snd power

pnhle,

Percent cbmpleted in.various branches of work:

Excavation, .grading i %1 Flooring %
Concrete, cement work % Hardiware %
Structural steel C % ‘Painting, clazing %
Masonry % Plumbing : %
Carpentry, millwork % Heoting, ventilating %
Roofing, waterproofing % Electrical _ %
Sheet metol % Electric fixtures %
Lath, plaster, acoustic % Approach work %
Insulation % Other %
Antenns systen 1 3R
Coaxial cable 9% 1. Power sable %
Totals:
Amount of contract, including additions and deductions $ 54;908*60
Velue of work completed to date 24,5500,00
Value of materials on site
Value of materisls in storage
Total value of completed work and materials 24,500400
Total of partial payments to 20 Ostober 195 3 19,918,30
BY

(signature)
See oppoeite side for instructions.
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_ 1. This blank is en interim form ‘to be used in

. reporting progress on all contracts involving expenditure
-of funds for construction, including alterations and re- -
pairs to existing structures and 1s intended to supplement
“the Real Property Report (Form No. 36-219) in affording a
complete record of the Agency's real property holdings,

2. When no Agency technical representative 1s assigned
to the project or to the station under whose Jjurisdiction
" the work is being done, the necessary information should be
obtalned from the appropriate representative of the Agency
responsible for mansgement of the contract.

3. If various units of work under one authorization
do not lend themselves to inclusion in one progress report,
. separate sheets should be submitted; e.g,, when work under
& given suthorization is handled under two or more separate
contracts. =
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